ITEM 10.G.

MOORPARK CITY COUNCIL

AGENDA REPORT
TO: Honorable City Council
FROM: David A. Bobardt, Planning Director

Prepared By: Joseph R. Vacca, Prin€ipal Planne .

DATE: October 8, 2009 (CC Meeting of 10/21/2009)

SUBJECT: Consider Status Update of Pardee Homes Proposed Residential
Development of Vacant School Site in the Moorpark Highlands

Specific Plan, Located at the Southeast Corner of Ridgecrest Drive
and Elk Run Loop

BACKGROUND / DISCUSSION

On October 7, 2009, Councilmember Millhouse requested an update on the status of
the residential development of the school site in the Moorpark Highlands Specific Plan.

On April 1, 2009, the City Council approved a Memorandum of Understanding (MOU)
with Pardee Homes, allowing Pardee Homes to file an application for development of up
to 225 homes on the vacant 22-acre school site in Planning Area 7 of the Moorpark
Highlands Specific Plan. The adopted MOU included a timeline, estimating milestones
in the consideration of the project application, with an assumption that the application
would be filed by May 4, 2009. Pardee Homes did not submit the application until
September 18, 2009, as they were refining the housing product and site plan that they
felt would best utilize the site given current market conditions. The application is for a
Specific Plan Amendment, Zoning Ordinance Amendment, Tentative Tract Map,
Residential Planned Development Permit and Development Agreement for 133 single-
family detached homes on the property. A site plan is attached. The proposal is within
the development parameters outlined in the MOU.

The following is an update of the estimated timeline for administrative review of the
project, which has been updated to reflect the actual date the application was
submitted. Processing timeframes shown below are consistent with the timeframes
established in the MOU:
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Origina P
Mroposed A 0 ateq Date ated pate

Submittal of Application/Plans 5/4/2009 9/18/2009
Review of Applications/Plans 5/4-22/2009 9/18-10/14/2009 |
Letter of iIncompleteness 5/22/2009 10/14/2009

| Revisions to Plans by Applicant 5/22-6/12/2009 10/14-11/2/2009
Submittal of Revised plans 6/12/2009 | 11/2/2009

jeview and Acceptance of Revised Plans 6/15-26/2009 ] 11/2-11/16/2009
Prep of Draft Development Agreement (DA} 6/29-7/10/2009 | 11/16-11/30/2009

| City Manager review of Draft DA 7/13-24/2009 11/30-12/11/2009 ]
SUMMER RECESS JUL/AUG N/A
Negotiation of Draft DA by Ad Hoc Comm. 8/5 and 8/19/2009 12/14-12/30/2009
and Recommendation to CC
Preparation of Council Rpt on Draft DA 8/20-21/2009 1/4-1/6/2010
City Council Hearing on Ad Hoc Comm. 9/2/2009 1/6/2010 B
Recommendations
Preparation of Planning Commission 9/3-18/2009 1/7-1/26/2010
Agenda Report
Advertisement of Public Hearing for Planning 9/11/2009 2/3/2010
Commission and availability of MND for
public review
Planning Commission Public Hearing on 9/22/2009 2/23/2010 N
Applications

| Preparation of City Council Agenda Report 9/26-10/9/2009 2/23-3/12/2010 B
Advertisement of Public Hearing for City 10/8/2009 3/10/2010 W
Council

[ City Council Public Hearing on Applications 10/21/2009 4/72010 B
Second Reading of DA Ordinance 11/4/2009 4/212010 |
Construction of new home site TBD TBD ]

Staff is currently reviewing the applications for completeness, and staff is current with
the timeframes as established in the timeline above.

FISCAL IMPACT

None.

STAFF RECOMMENDATION
Receive and file report.

ATTACHMENT:
1. Site Plan

S:\Community Development\DEV PMTS\R P D\Pardee Moorpark Highlands\PA 7 School Site\Agenda Reports\PA-7 Application

Status Update_cc stf rpt_090121.doc
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