
ITEM 10.1.
 

MOORPARK CITY COUNCIL
 
AGENDA REPORT
 

TO: Honorable City Council 

FROM: 
BY: 

Hugh R. Riley, Assistant City Manage~ 
Ky Spangler, Special Projects Consulta'n! '\v6~ 

"­

DATE: June 26, 2012 (CC Meeting of7/18/12) 

SUBJECT:	 Consider Additional Funding for Glass and Glazing Additions 
and Revisions and Amendment No. 2 to the Agreement with 
Center Glass Company No. 9 for the Ruben Castro Human 
Services Center 

BACKGROUND & DISCUSSION 

The Ruben Castro Human Services Center (RCHSC) is being constructed as a multiple­
prime contract project with construction management provided by Barnhart Balfour­
Beatty Construction (Balfour-Beatty). Bids were solicited from trades in September, 
2010, opened on October 21, 2010 and bids were awarded by the Moorpark City 
Council on January 19, 2011. Center Glass Company No. 9 (Center Glass) was 
selected as the lowest responsive and responsible bidder for the Glass and Glazing bid 
package and a construction agreement was executed on April 11, 2011. 

During the course of construction the County of Ventura Health Care Agency and other 
future tenants have requested various additions or modifications to their suites including 
addition of security glass for the medical center and addition of interior suite windows for 
Catholic Charities. These changes were issued as Amendment No. 1 to the 
Construction Agreement and within the available contingency amount. 

An additional change was requested by the City of Moorpark to add an exterior door 
(originally specified as a window) into the Shared Space Conference Room located in 
Building B, thereby permitting the space to be used after hours without the need to 
access the Catholic Charities suite. The cost for this change was $3,171.00 as shown 
on Exhibit F of Attachment 1. A recap of the contract costs to date is shown below: 
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Honorable City Council 
July 18, 2012 
Page 2 

Original Contract 

Amendment No. 1 

Current Agreement Amount 

$ 198,000.00 

$ 18,156.25 

$ 216,156.25 

Amendment No.2 
Add exterior door into Conference Room 104, Bldg. B 

Total Amendment No.2 Amount 

i 
$ 

3,171.00 

3,171.00 

Revised Agreement Amount $ 219,327.25 

Currently there is $1,643.75 in contingency available under Center Glass's contract. 
The cost for the glass and glazing additions and revisions is $3,171.00 which exceeds 
the available contingency. Therefore staff is seeking the approval of this additional 
amount. 

FISCAL IMPACT 

The Capital Improvement budget for the Ruben Castro Human Services Center (Fund 
5020) is $11,038,064. To date $7,934,754 has been expended with $2,568,203 left in 
encumbrances and $535,107 available project balance. Therefore, no additional funds 
need to be budgeted for the proposed work at this time. Sufficient funds exist in the 
budget to cover this work. 

STAFF RECOMMENDATION (ROLL CALL VOTE) 

Approve additional funding in the amount of $1 ,643.75 for glass and glazing changes for 
the Ruben Castro Human Services Center and authorize the City Manager to execute 
Amendment No.2 in the amount of $3,171.00 to Center Glass Company No.9 subject 
to final language approval of the City Manager and City Attorney. 

Attachment 1:	 Amendment No.2 to Center Glass Company, No.9 
Exhibit F: Center Glass Proposal Letter dated January 31, 2012 
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ATTACHMENT 1
 

SECOND AMENDMENT TO AGREEMENT 2011-097
 
FOR BID PACKAGE #11 - GLASS AND GLAZING
 

AT THE RUBEN CASTRO HUMAN SERVICES CENTER
 

THIS SECOND AMENDMENT TO THE AGREEMENT FOR BID PACKAGE #11 ­
GLASS AND GLAZING ("Second Amendment"), is made and entered into this __ 
day of , 2012, ("the Effective Date") between the City of 
Moorpark, a municipal corporation, hereinafter referred to as "CITY", and Center Glass 
Company No.9, a California corporation, hereinafter referred to as "CONTRACTOR". 

WITNESSETH: 

WHEREAS, on April 11, 2011, the CITY and the CONTRACTOR entered into an 
Agreement for glass and glazing for the Ruben Castro Human Services Center; and 

WHEREAS, on June 21, 2012, the CITY and the CONTRACTOR executed a 
First Amendment for glass and glazing for the Ruben Castro Human Services Center; 
and 

WHEREAS, the CITY wishes to further amend the Agreement to include the 
addition of one (1) exterior aluminum storefront door and hardware in Conference Room 
104 in Building B at a cost not-to-exceed three thousand one hundred seventy-one 
dollars ($3,171.00) described in Exhibit F dated January 31, 2012 and attached hereto 
as part of this Second Amendment; and 

WHEREAS, this total dollar amount of $3,171.00 exceeds the ten percent (10%) 
contingency amount approved with the original Agreement; and 

WHEREAS, on July 18, 2012, the City Council of the City of Moorpark approved 
additional funding for this glass and glazing work. 

NOW, THEREFORE, in consideration of the mutual covenants, benefits, and 
premises herein stated, the parties hereto AMEND the aforesaid Agreement follows: 

I. Section 2 of the Agreement is amended to include: 

CONTRACTOR'S Scope of Services is amended to include the labor and 
materials required to: 

•	 delete one (1) fixed glass "A"-type window, and furnish and install one (1) exterior 
aluminum storefront door and associated door hardware in Conference Room 
104 in Building B in response to the request of the City, the architect of record's 
Instruction Bulletin #15R, and per CONTRACTOR'S Proposal (11.03). 

Construction Agreement Page 1 of 2 
Second Amendment Between City of Moorpark and Center Glass Company No. 9 
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The Scope of Services for the additional glass and glazing services is described 
in the CONTRACTOR'S Proposal dated January 31, 2012, attached hereto and 
incorporated herein as Exhibit F respectively to the Agreement by this Second 
Amendment. 

II. Section 7 of the Agreement is amended to include: 

CITY hereby increases the not-to-exceed amount of $216,156.25 under this 
Agreement by $3,171.00 to $219,327.25. 

III. Remaining Provisions 

All other terms and conditions of the original Agreement shall remain in full force 
and effect. 

CITY OF MOORPARK CENTER GLASS COMPANY NO.9 

By: By:
 
Steven Kueny
 
City Manager
 

ATIEST: 

Maureen Benson, City Clerk 

Exhibit F - Contractor's Proposal dated January 31,2012 (11.03) 

Construction Agreement Page 2 of 2 
Second Amendment Between City of Moorpark and Center Glass Company NO.9 
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EXHIBIT F (11.03) 

Glhp ~ffiffi GIIDI-@}
 
Date: January 31, 2012 

Balfour Beatty 

ATTENTION: John S.
 

RE: Ruben Castro - m# 15
 

PROPOSAL 

We hereby propose to Curnish nil materials ond lobor to complete tbe Collowing: 

Provide Door number 104C with hardware#37 In lieu oforigillal window type "A". 

Credit Due­ $ 1,007.00 

38 sq. ft glass @ $ 6.75 $257.00 
Aluminum Frame. $ 000.00 Previously purchased. 
Labor 10 hrs @ $ 75.00 $750.00 

Added Cost - $ 4,178.00 

Door frame I Door $1,482.00 
32 sq. ft glass@ 6.75 $ 216.00 
Hardware # 37 $1,280.00 
Labor 16 hrs@ 75.00 $1,200.00 

Total Added Cost IB #115 I $ 3,171.00 I 

By: Accepted by: 

Randy Gulden Dote: 

3910-A Markel Street Ventura, California 93003 • (B05) 642·0149 Fax (B05) 642-8421 
State Contractor's License #244559 
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HMCArchitects 
633 W. Fifth Street, Third Floor, Los Angeles, CA 90071 

PROJECT: City of Moorpark 
Ruben Castro Human Services Center 
HMC #2307002-000 

INSTRUCTION BULLETIN: 

DATE: November 07,2011 

15R 

LOCATION: Ruben Castro Human Services Center 
612 Spring Road 
Moorpark, CA 93021 

TO: Barnhart, Inc. 
799 Moorpark Avenue 
Moorpark, CA 93021 
Attention: Dennis Kuykendall 

DESCRIPTION OF WORK TO BE PERFORMED: 

ITEM IB-15.1 R: Revised Door at Building B: Revise door at Building B in accordance 
with attached Clarification Drawings CD-A15.1, CD-A15.2 and CD. 
A15.3R, CD-A15.4 and revised Specification Section 08710. 

Justification: Design Coordination 

Requested By: Architect 

ACTION TO BE TAKEN: 

1. Make the described change in the work at 
change in the Contract Time of Completion. 

no change in the Contract Sum and no 

2. x Make the described change in the work, with credit or cost for which will be determined in 
accordance with the General and Supplementary Conditions of the Contract. 

3. Promptly advise the Architect as to credit or cost proposed for the described change. 
This is not an authorization to proceed with the change. 

cc: File - IB-IB	 ARCHITECT 

._)	 t\ / 

~~~~-eJG 
By:	 Emily Kay CCCA, LEED® AP 

Associate 
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Instruction Bulletin 15R 
November 07, 2011 
Page 2 

AUTHORIZATION TO PROCEED: 
When approved by both parties below, you are authorized to proceed with the work outlined in Item 15.1 R. 
The amount for this change of $ will be (added/deducted) in a forthcoming Change Order. The 
Contract Time will be adjusted by day(s) (added/deducted). 

Owner Date Contractor Date 

Attachment: Clarification Drawings CD-A15.1, AC-A15.2, CD-A15.3R, CD-A15.4 and Specification 
Section 08710 

N:\Projects\2307 Moorpark Human Serv Center\002\11-IB\lB\lB 15\IB 15R.doc 
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Balfour Bealty 
Construction 

I Oxnaru, CA 
To: All Trade Contractors November 16, 2011 Palm r.)e.~.e,.t.,. CA 

Rivel'side{ CA 
TusUn{ (.£\Subject: HMC Job # 2307002 

1 St-\!) D!e~NI <.:-A.Project Name: Ruben Castro Human Services Center
 
Instruction Bulletin: #15R - Revised Door at Building B
 

Attached you will find supplemental instructions from the Owner's Representative on the issues stated 
below for the above referred project. Balfour Beatty Construction is requesting your company to review 
the Instruction Bulletin #15R and determine if there will be any impact or coordination issues to your 
scope of work per your contract and or plans and specifications. There will be a five (5) working day 
response time allowance for any possible cost, time or coordination impacts to be brought to our attention 
and returned with sufficient data to back up the claim of the impact on original scope of work. Include with 
the response, detailed explanation on how the response has impacted the original scope of work, a 
breakdown of additional labor, material needed to complete the issue(s) at hand. If sufficient data is not 
included, claim will be rejected. Please reference Instruction Bulletin #15R on all correspondence. 

Attached Is Instruction Bulletin #15R dated November 7, 2011 instructing all trades to revise door 
at building B in accordance with attached Clarification Drawings CD-A15.1, CD-A15.2 and 
CDA15.3R, CD-A15.4 and revised Specification Section 08710. 

Scope by Trade: 

GENERAL NOTE: Work items listed in this section are for clarification only and are not intended to 
be a comprehensive list of inclusions. It is the responsibility of each Trade to identify and include 
all plant, labor material, and equipment necessary to complete the work of his Bid Package as 
shown on the attached plans or contained in specifications. 

BID PACKAGE No.11- GLASS & GLAZING: 

A.	 Furnish and install all aluminum entrances and storefront systems complete, including but not 
limited to; aluminum frame system, spacers, shims, setting blocks, gaskets, reinforcement 
sections, fasteners, sealants, glass, glass setting accessories, all specified and/or required 
hardware for a complete operating system including but not limited to; panic devices, hinges, 
stops, sill sweeps, thresholds, push/pUll devices, lever devices, closers, hold opens, door stops 
and locks. 

B.	 Provide a credit for the deleted aluminum window B12 complete including but not limited to; fixed 
extruded aluminum windows, glass and glazing and perimeter sealants for a complete system 
installation per the plans and specifications. 

C.	 Furnish and install head, jamb and sill aluminum flashings at aluminum systems per plans and 
specifications. 

D.	 All keying requirements including temporary keying per plans and specifications. 

E.	 Temporary construction locks until final keying is released to proceed. 

F.	 Caulking/joint sealant of aluminum openings, window frame openings, and all glass systems to 
adjacent surfaces for weather tight seal, inside and outside regardless of sequence of installation 
of other Trade Contractor work. 

G.	 Cleaning as required per plans and specifications of any materials scheduled to receive paint or 
other finishes. 
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BID PACKAGE No.12 - Finishes: 

A.	 Coordinate, furnish and install revised metal stud framed openings for items which pass into or 
thru metal stud walls, ceiling or soffits including but not limited to; door/window openings, 
structural framing penetrations. 

B.	 Cleaning as required per plans and specifications of any materials scheduled to receive paint or 
other finishes. 

BID PACKAGE No.1. 2,3,4,5,6,7,8,9,10,13,14,15, & 16. 

A.	 Verify no scope changes and submit notice of such. 

Due to the potential impact of this work on the current Project Schedule, your response is requested 
immediately. If you have any questions, please contact John Squillace Jr. at 805-523-0015. 

Respectfully, 

~k$'~%. 

John Squillace Jr 
Field Engineer 
Balfour Beatty Construction 

cc.	 Richard Bruce, Balfour Beatty Construction
 
Dennis Kuykendall, Balfour Beatty Construction
 
Jeff Hammond. Balfour Beatty Construction
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BUILDING B DOOR SCHEDULE 
DOOR FRAME w 

C( , 

SIZE LOUVER TRANSOM DETAIL 
FIRE 

<to 
w ~z 

NOTES 
MARK MATL TYPE GLAZING MATL n. RATING 01­

~ 
C(W

WD HGT THK WD HGT HGT GLASS HEAD JAMB SILL <too 
I 

001 6-0 9'-!r 1-34 AI. T 2 1> III 4 11.10.4 7 11.10,4 --­ 01 --­
- -

OOJ 8-0 9-0 34 AI. T 2 1> HII HD.4 7IA10,4 --­ 01 --­- - --­ - --­
101 ,S-(] -0 1-3 4 SC D - III IA1D.4 1 A10,4 11 
102 3"-0 -0 1-34 SC A - III - 11\1D.4 1 A1D.4 --­ 12 -
103 s-o -0 1-34 SC A III I A1D.4 1 AIM --­ 13 -

104A 3-0 -{) l-J 4 SC A III 1 A1D.4 1 A1D.4 --­ 14 --
104C -0 9-0 1-34 AI. U -­ 1'-If <l AI. - &A1D.4 A1Q.4 --­ J7 

- ­ --­ --­
106 -0 -0 l-J 4 SC A -­ HII lA1U 1 Aleu 

, .. 
14 -

107 3-0 -0 1-3 4 sc A -­ tiM 11\10.4 1 11.10,4 -­ 14 ~----
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111 ;'-(] "-!r 1-3 4 sc A -­ tAl 1 10.4 1 AD.4 --­ 18 --­
112 'J'-(] -0 1-34 sc f - HII I AIM I AIQ.4 --­ 14 -
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.. 
---­ ~' 
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liSA 16-0 14-0 - Sll R HII - 19 lD.4.1 1 A1Q.4.1 81\10,4, --­ --- ROll UP DOOR 
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117A 3-0 -{) 1-3 4 HII G 1'-8" tAl 111.10.4 A1Q.4 --­ 09 -
1178 3'-{)" -0 1-34 SC A --­ ttl 111.10,4 1 A1D.4 - 14 -
118 3'-0­ -{) 1-34 SC A HII - 1 10.4 I AIQ.4 --­ 13 -
119 3-0 -{) 1-34 SC A III - 1 AIM 1 A1Q.4 - 13 -
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*(;/. C-2~26 1* 
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Architecture Interiors Planning SERVICE CENTER Dale 

\ l. .L:YI, ./. J .-I HMC ARCHITECTS 11/07/2011 

~ 
633 W 5TH STREET, THIRD FlOOR 
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Fr- '81­

Standard Drmall Inc. Reguest for Information 
Ruben Castro Human Services 
Job #C-4592 

Architect: HMC 
Contractor: Barnhart Balfour Beatty 
Attn: John Squillace, Jr. 

SOl RFI No: 047 
Cons't RFI No: 

Date: 05/02/2011 

Subject: Sheet A2.2 Conference room 104 Grid line A.2 
Drawing No: 
Spec. Section: 

Information Requested: 

Please confirm that the exterior opening in room 104 Conference grid line A.2 is an 

exterior window and not a door opening. If the intent is to have a door in this 

opening please provide the door, frame and hardware information as it would 

appear on the door schedule. 

Please also reference SDI RFI #022. 

Suggested course of action: 

Submitted by: Mark Louk Date Response Required: 5/23/11 
Schedule Impact: Cost Impact: 
Response: 
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10010 Rosedale Hwy 
Bakersfield,CA 93312·F-==a'V'E license #761880 

CONSTRUOTIONINC.·> :: ·.·.'..,·.. \/,',.··.. ::/\·,.: .. ·,:.:i,.:::::,: ..
 
.cOinrner(:i~ ·p~er .; drywall .; framing 661o-Qaa-8870
 

Fax 661-588~1578.~ 
www.fryeInc.net 

To: Zachary Miederhoff 

Phone: 951-256-8649 

From: Tino Perez 

Proiect: Ruben Castro 

Company: Standard Drywall Inc. 

Fax: 951-256-8657 

Date: 4-29-11 

RFI No. 2 

Subject: _ Conference Room 104 Opening Bldg B 

Reference: Sheet A2.2 Conference room 104 Grid line A.2 

Question:	 Please confirm that the exterior opening in room 104 Conference grid line A.2 is an 
exterior window and not a door opening. If the intent is to have a door in this 
opening please provide the door, frame and hardware information as it would· 
appear on the door schedule. 

[] Other Trades I Subcontractors involved (to the best of our knowledge, no warranty as to the 
accuracy of statement regarding other trades is intended) 

Reply By: (If a definitive response is not received by this date, it [ Jwill I [ Jwill not, cause 
a delay. We [ JwillI [ 1will not, proceed pending your written direction.) 

Response: 

By:	 1Date: 
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