
MOORPARK CITY COUNCIL 
AGENDA REPORT 

TO: Honorable City Council 

DATE: May 15, 2013 (CC Meeting of 6/5/2013) 

ITEM 10.H. 

SUBJECT: Consider Amendment No. 3 to the Agreement with Southwest 
Testing, dba Vertical-V Testing Engineer at the Ruben Castro Human 
Services Center; and Consider Resolution Amending the Fiscal Year 
2012/13 Budget to Appropriate $16, 100 from the RDA-SA 2006 TAB 
Proceeds Fund 9104 to Cover the Cost of Amendment No. 3 to the 
Southwest Testing Agreement 

BACKGROUND & DISCUSSION 

The Ruben Castro Human Services Center (RCHSC) was being constructed as a 
multiple-prime contract project with construction management provided by Barnhart 
Balfour Beatty Construction (Balfour-Beatty). Requests for Proposals were received to 
provide Materials Testing, Special Inspection Services and Geotechnical Services for 
the project. The City entered into a Professional Services Agreement with Southwest 
Testing Engineers, dba Vertical-V Engineer on February 25, 2011, to provide said 
services. 

During the course of construction, direction was provided by the City to modify and 
extend storm drain collection systems to the project site. Said changes resulted in 
modifications to the previously designed onsite grading elevations and underground 
utilities, referenced as HMC Architects Instruction Bulletin # 9. In order to complete the 
modifications to work already in place, additional observation and oversight was 
required to provide re-inspection, soils re-testing and geotechnical services to confirm 
compliance of work. 

There have been two (2) amendments issued for changes, modifications, and 
construction alterations requested or required during the course of construction. A 
recap of the original contract and amendments issued to date is provided on the 
following page. 
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Original Contract 

Amendment No. 1 

Amendment No. 2 

Amendment No. 3 

$ 156,151.50 

$ 13,795.00 

$ 5,486.00 

Current Agreement Amount $ 175,432.50 

Modifications to onsite grading and utilities $ 16,080.40 

Revised Agreement Amount $ 191,512.90 

Currently there is no contingency remaining within the Professional Services Agreement 
with Southwest Testing Engineers, Inc, dba Vertical - V Engineering. The cost for the 
additions, revisions, and associated labor and materials is $16,080.40, which exceeds 
the available contingency; therefore, staff is seeking the approval of this additional 
amount. 

FISCAL IMPACT 

The construction of the Ruben Castro Human Services Center (CIP 5020) and the 
Southwest Testing, dba Vertical-V Testing Engineer contracts are included in the 
approved Recognized Obligation Payment Schedule Ill (ROPS Ill) for the period 
January 1, 2013, to June 30, 2013. However, there are no available appropriations to 
cover the cost of Amendment No. 3. A budget amendment of $16,100 is required from 
the RDA-SA 2006 TAB Proceeds Fund (Fund 9104). This fund is estimated to have 
$2,986,343 fund balance at year-end with the proceeds from the sale of Building A to 
the County of Ventura. 

STAFF RECOMMENDATION ROLL CALL VOTE 

1. Approve Amendment No. 3 to Southwest Testing Engineers, Inc, dba Vertical-V 
Engineering. 

2. Adopt Resolution No. 2013_ amending the FY 2012/13 Budget to appropriate 
$16,100 from the RDA-SA 2006 Tab Proceeds Fund (9104) to cover the cost of 
Amendment No. 3 to the Southwest Testing Engineers, Inc, dba Vertical-V 
Engineering. 

Attachments: 

1. Amendment No. 3 to Southwest Testing Engineers, Inc, dba Vertical-V 
Engineering 

2. Resolution No. 2013-
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THIRD AMENDMENT TO AGREEMENT 2011-015 
FOR MATERIALS TESTING & SPECIAL INSPECTION SERVICES 

AT THE RUBEN CASTRO HUMAN SERVICES CENTER 

THIS THIRD AMENDMENT TO THE AGREEMENT FOR MATERIALS TESTING, 
SPECIAL INSPECTION AND GEOTECHNICAL SERVICES ("Third Amendment"), is 
made and entered into this day of , 2013, ("the Effective 
Date") between the City of Moorpark, a municipal corporation, hereinafter referred to as 
"CITY", and Testing Engineers Southwest, Inc., dba Vertical-V Testing Engineers, Inc., 
a California corporation, hereinafter referred to as "CONSULTANT". 

WITNESS ETH: 

WHEREAS, on February 25, 2011, the CITY and the CONSUL TANT entered into 
an Agreement for material testing, special inspection and geotechnical services for the 
Ruben Castro Human Services Center; and 

WHEREAS, on April 6, 2012, the CITY and the CONSULTANT executed a First 
Amendment for material testing, special inspection and geotechnical services for the 
Ruben Castro Human Services Center; and 

WHEREAS, on April 18, 2012, the City Council of the City of Moorpark provided 
approval for additional funding for material testing, special inspection and geotechnical 
services for the Ruben Castro Human Services Center; and 

WHEREAS, on May 21, 2012, the CITY and the CONSULTANT executed a 
Second Amendment for material testing, special inspection and geotechnical services 
for the Ruben Castro Human Services Center; and 

WHEREAS, the CITY wishes to amend the Agreement to include additional 
materials testing and special inspection services associated with various onsite grading 
and underground utility modifications which were affected by the offsite storm drain 
modifications and additional scope associated with the Ruben Castro Human Services 
Center at a cost not-to-exceed sixteen thousand eighty dollars and forty cents 
($16,080.40) as described in the revised Proposal dated April 30, 2013, and 
incorporated herein as Exhibit E to the Agreement by this Third Amendment; and 

WHEREAS, this amount is above the ten percent (10%) contingency amount 
approved with the original Agreement. 

NOW, THEREFORE, in consideration of the mutual covenants, benefits, and 
premises herein stated, the parties hereto AMEND the aforesaid Agreement follows: 
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I. Section 2 of the Agreement is amended to include: 

Consultant's Scope of Services is amended to provide additional materials 
testing and special inspection services associated with the onsite grading and 
underground utility modifications provided in HMC Architects Instruction Bulletin #9. 
Instruction Bulletin #9 resolves coordination and modification of final on site grading 
elevations and underground utilities resulting from the modifications and additional 
scope of storm drain located within Spring Road. 

The Scope of Services for the additional testing and inspection services is described in 
the Consultant's Proposal dated April 30, 2013, attached hereto and incorporated herein 
as Exhibit E to the Agreement by this Third Amendment. 

II. Section 5 of the Agreement is amended to include: 

CITY hereby increases the not-to-exceed amount of $175,432.50 under this 
Agreement by $16,080.40 to $191,512.90. 

Ill. Remaining Provisions 

All other terms and conditions of the original Agreement shall remain in full force 
and effect. 

CITY OF MOORPARK 

By: ~~~~~~~~~~~~~~~ 
Steven Kueny 
City Manager 

ATTEST: 

Maureen Benson, City Clerk 

VERTICAL V TESTING ENGINEERS, INC. 

By:~~~~~~~~~~~~~ 
Scott Moors, CEG 1901 
President 

Exhibit E - Consultant's Proposal dated April 30, 2013 
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EXHIBIT E 

NV 5 
BTCLABS - VERTICALFIVE 

April 30, 2013 Project No.: 45011-001037.00 

Barnhart Balfour Beatty, Inc. 
300 E. Esplanade Sr., Ste. 350 
Oxnard, CA 93036 

ATTENTION: Dennis Kuykendall, Sr. Project Manager 

SUBJECT: Proposal for Materials Testing and Inspection for the Ruben Castro Human Services Center 
and Sorine: Road Storm Drain. Mooroark 

BTC LABS - Vertical Vis pleased to submit this change order request for the referenced project. 

The following is a summary of variances from your original project estimate. As indicated, there was a large variance 
in the soils hours versus what was estimated and smaller variances in the shop welding and masonry inspection hours. 

Hourly Proposal Est Actual Reg. Actual Variance Variance Cost* 
Rate (Hrs) (Hrs) O.T. Hrs• 

Concrete Inspection/Tech/Non-Shrink Grout $ 76 336 258.5 9.75 -62.9 $ (4,779) 

Field Welding Inspection $ 76 852 591 9 -247.5 $ (18,810) 

Shop Welding Inspection $ 69 320 296.5 55.5 59.75 $ 4,123 

Non-Destructive Testing (NOT) $ 80 20 43.5 23.5 $ 1,880 

Masonry Inspection $ 76 164 210 4 52 $ 3,952 

Soils I Asphalt Inspection & Testing $ 78 232 596 11 380.5 $ 29,679 

Epoxy Inspection $ 76 20 8.5 -11.5 $ (874) 

Anchor Pull Testing $ 76 32 8.5 -23.5 $ (1,786) 

Project Management I Engineering $ 120 14 40.25 26.25 ~ 3150 

Totals: 1990 2052.75 89.25 196.625 $ 16,535 
• Hours o normalized to regular time hours, i.e. OT hrs are multiplied by 1.5. Negative means actual hours were fess than our estimate. 

Our currently authorized budget and the currently anticipated change order amount are summarized below. 
Summary of Budget Status 
Current Authorized Budget: 
Total Accumulated Charges: 

This Change Order Request: 

$ 175,432.50 
$ 191,512.90 

$ 16,080.40 

BTC Labs appreciates the opportunity to be of service. lfyou have any questions, please do not hesitate to contact us. 

Respectfully Submitted, 
BTC LABS - Vertical Fiv 

1868 Palma Drive, Suite A, Ventura, CA 93010 
Phone: (805) 656-607 4 Fax (805) 650-6264 

Reviewed By, 

Marketing Manager 

An NV5, Inc. Company 

www.NV5.com 

Offices Nationwide 
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RESOLUTION NO. 2013-

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 
MOORPARK, CALIFORNIA, AMENDING THE FISCAL YEAR 
2012/13 BUDGET TO APPROPRIATE $16,100 FROM THE 
RDA-SA 2006 TAB PROCEEDS FUND (9104) TO COVER 
THE COST OF AMENDMENT NO. 3 TO SOUTHWEST 
TESTING, OBA VERTICAL-V TESTING ENGINEER 
AGREEMENT 

WHEREAS, on June 20, 2012, the City Council adopted the Operating and 
Capital Improvement Budget for Fiscal Year 2012/13; and 

WHEREAS, on October 14, 2012, the State of California Department of Finance 
approved the Recognized Obligation Payment Schedule Ill (ROPS Ill) for the period 
January 1, 2013, through June 30, 2013; which included the Ruben Castro Human 
Services Center Project (CIP 5020) and the obligation to Southwest Testing, dba 
Vertical-V Testing Engineer for materials testing, special inspection services, and 
geotechnical services; and 

WHEREAS, a staff report has been presented to City Council discussing the 
changes requested or required during the construction CIP 5020 and the need to 
execute Amendment No. 3 to the Agreement with Southwest Testing; and 

WHEREAS, an additional appropriation of $16, 100 is requested from the RDA­
SA 2006 TAB Proceeds Fund (Fund 9104) to cover the cost of Amendment No. 3; and 

WHEREAS, Exhibit "A" hereof describes said budget amendment and its 
resultant impacts to the budget line item. 

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MOORPARK 
DOES HEREBY RESOLVE AS FOLLOWS: 

SECTION 1. A budget amendment allocating $16, 100 from the RDA-SA 2006 
TAB Proceeds Fund (Fund 9104) for the modifications covered in Amendment No. 3 to 
the Agreement with Southwest Testing, as more particularly described in Exhibit "A" 
attached hereto is hereby approved. 

SECTION 2. The City Clerk shall certify to the adoption of this resolution and 
shall cause a certified resolution to be filed in the book of original resolutions. 
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Resolution No. 2013-
Page 2 

PASSED AND ADOPTED this 5th day of June, 2013. 

Janice S. Parvin, Mayor 
ATTEST: 

Maureen Benson, City Clerk 

Attachment: Exhibit A - Budget Amendment 
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Resolution No. 2013-
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EXHIBIT A 

BUDGET AMENDMENT FOR RDA-SA 2006 TAB PROCEEDS FUND 9104 
TO COVER THE MODIFICATIONS IN AMENDMENT NO. 3 OF THE AGREEMENT 
WITH SOUTHWEST TESTING, DBA VERTICAL-V TESTING ENGINEER FOR THE 

CONSTRUCTION OF THE RUBEN CASTRO HUMAN SERVICES CENTER 
PROJECT 5020 

FY 2012/13 

FUND ALLOCATION FROM: 

FUND TITLE FUND ACCOUNT NUMBER AMOUNT 

RDA-SA 2006 TAB Proceeds 9104-5500 $16,100 

Total $16,100 

DISTRIBUTION OF APPROPRIATION TO EXPENSE ACCOUNTS: 

9101-2411-5020-9603 ($3,020.00) $0.00 ($3,020.00) 

9101-2411-5020-9620 ($1,278,992.55) $0.00 ($1.278,992.55) 

9104-2411-5020-9601 ($58,980.35) $0.00 ($58,980.35) 

9104-2411-5020-9603 $18, 152.67 $0.00 $18,152.67 

9104-2411-5020-9620 $188,558.54 $16, 100.00 $204,658.54 

9104-2411-5020-9625 $58,372.50 $0.00 $58,372.50 

9104-2411-5020-9632 $10,451.16 $0.00 $10,451.16 

9104-2411-5020-9650 $427,000.00 $0.00 $427,000.00 

Total $2,069,996. 73 $16,100.00 $2,086,096. 73 

Finance approval: ~~.-<=-I-----

474 


