
TO: 

FROM: 

DATE: 

SUBJECT: 

ITEM 9.A. 

MOORPARK CITY COUNCIL 
AGENDA REPORT 

Honorable City Council ~ 
David A. Bobardt, Community Development Director, V / 
Prepared by Joseph R. Vacca, Principal Planner 

June 30, 2014 (CC Meeting of 07/16/14) 

Consider Approval of the Proposed Second Amendment to the 
Implementation Plan for Improvements Associated with Tract Nos. 
5187-1 &2 and 5405, the Meridian Hills Residential Development 
Project, on the Application of Resmark Equity Partners, LLC (Upon 
Transfer of Ownership of the Meridian Hills Development Project to 
K. Hovnanian Companies of Southern California), Located on 
Meridian Hills Drive, West of Walnut Canyon Road 

BACKGROUND 

As a requirement of the Development Agreement for Tract No. 5187, the Meridian Hills 
residential development project, the applicant is required to submit for approval to the 
City Council an implementation plan for the construction of on-site and off-site 
improvements, prior to the issuance of a grading permit. On July 7, 2004, William Lyon 
Homes received the City Council's approval of an Implementation Plan for the project. 

On January 10, 2008, William Lyon Homes verbally informed City staff that their 
company's interests in the unbuilt portions of the Meridian Hills project (183 lots in Tract 
5187 and 17 lots in Tract 5405) had been completely transferred to ORA Ashford 94, 
LLC. Resmark Equity Partners, LLG (Resmark) is the sole managing entity of the 
Meridian Hills project on behalf of ORA Ashford 94, LLC. This transaction took place in 
violation of the terms of the Development Agreement for this project, which requires City 
Council approval of an amendment to the Implementation Plan to address the 
responsibilities of a new owner prior to the transfer of ownership. On March 25, 2008, 
William Lyon Homes submitted a formal application to the City seeking approval of an 
amendment to the Implementation Plan. A draft Implementation Plan was presented to 
the City Council at its April 16, 2008 meeting, at which time the item was continued to 
allow additional time for the residents to review the plan. On May 21, 2008, Resmark 
received the City Council's approva~ of an Amended Implementation Plan for the 
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project, (May 21, 2008, staff report and Amended Implementation Plan provided in 
attachment 1 ). 

On June 13, 2014, Resmark verbally informed City staff that K. Hovnanian Homes had 
entered into an exclusive negotiation escrow to acquire the unbuilt portions of the 
Meridian Hills project (183 lots in Tract 5187 and 17 lots in Tract 5405). If K. Hovnanian 
does not acquire the property when the exclusive negotiation escrow closes, then the 
current property owner, as developer, will be responsible for the items contained in this 
proposed second amendment to the implementation plan. 

DISCUSSION 

The intent of an implementation plan is to identify responsibility for grading and 
improvements associated with the development of Tract 5187 and Tract 5405. In 
support of this, the plan establishes a method for ensuring that sureties remain in place 
and improvements are provided in the event that the developer sells portions of the 
project to other developers prior to the installation of these improvements. The required 
implementation plan will ensure a smooth transition of rights and responsibilities in the 
event that an unforeseen change results in the sale of any or all of the project to another 
entity. 

In order to ensure that the neighborhoods within the Meridian Hills project remain safe, 
functional, and livable for the residents of the 65 completed homes, staff has included a 
timeline for completion of the following items within the proposed Second Amendment 
to the Implementation Plan. 

>- completion of the public multi-use trail along Peters' driveway 
>- maintain security around the occupied phases 
>- landscaping enhancements to areas visible from public rights of way 
>- dust and soil erosion control for the remaining phases 

A courtesy notice of this meeting was sent to all homeowners in Tract 5187-1&2. In 
addition, a sign board notice was installed at the pool and recreation facility lot, located 
at the primary gated entrance to the developed residential lots. 

The key components of the existing Amended Implementation Plan and the original 
required completion deadlines are indicated in bold text with the current status in italics, 
as follows: 

>- Final paving cap on all streets with occupied homes - by 6/30/08 
Status: Completed in 2009. 

This item is to be removed from the proposed Second Amendment to the 
Implementation Plan. 

\\DC1\Department Share\Community Development\DEV PMTS\R P D\1999-02 William Lyon (WestPointe)\agenda rpts\cc stf rpt 
amendment to implementation plan KHovnanian_ 140716.doc 

2 



Honorable City Council 
July 16, 2014 
Page 3 

~ Completion of the public multi-use trail and completion of improvements to 
the Peters' driveway at the intersection of Walnut Canyon Road - by 
7/30/08 

Status: On June 2, 2014, staff issued a grading permit for construction of the 
multi-use trail connection to Country Club Estates, across the Peters' property 
and sidewalk connection to Moorpark Highlands. The applicant obtained 
easements from Mr. Peters and has commenced work on the multi-use trail 
connection to the Country Club Estates trail and the sidewalk connection to 
Moorpark Highlands. The applicant has also finalized a plan to correct the two 
steeper portions of the sidewalk that is adjacent the multi use trail within Tract 
5187, within the already built multi-use trail and sidewalk areas along Walnut 
Canyon Road, to comply with accessibility requirements. Issuance of a permit for 
this corrective work is anticipated in July or August of 2014. 

This item remains on the proposed Second Amendment to the 
Implementation Plan with a completion deadline of 713012015. 

~ Completion of private HOA recreation facility - by 8/21/08 
Status: The applicant obtained a building permit September 12, 2008. The 
facility was completed, approved and turned over to the HOA on February 2, 
2009. 

This item is to be removed from the proposed Second Amendment to the 
Implementation Plan. 

~ Install security fencing and "No Trespassing Signs"- by 6/30/08 
Status: Staff approved a zoning clearance for the interim fencing plan for the 
Resmark property on June 23, 2008. The plan includes six-foot tall tube steel 
fencing along Walnut Canyon Road to secure the Tract 5405 property. The plan 
also calls for a combination of six-foot tall chain-link and six-foot tall tube steel 
fencing, with tube steel gates across streets, including installation of keyed 
pedestrian access gates to allow pedestrian access for existing residents through 
the undeveloped portions of the project. Wood fencing was not approved for use 
as a fencing material as part of the approved interim fencing plan. Construction 
of the interim fencing was completed on August 15, 2008. 

This item is complete and a general security plan will remain as an item in 
Part One of the proposed Second Amendment to the Implementation 
Plan. 

~ Landscaping enhancements to areas visible from public rights of way -
Ongoing 
Status: Staff has conducted site visits with the applicant, the applicant's 
landscape architect, landscaping management and maintenance crews and the 
applicant's contracted staff from Impact Sciences to review existing landscaped 
areas and deficiencies. On August 8, 2012, staff provided a corrective punch list 
on landscaping and irrigation deficiencies within the proposed Landscape 

\\DC1\Department Share\Community Development\DEV PMTS\R P 0\1999-02 William Lyon (WestPointe)\agenda rpts\cc stf rpt 
amendment to implementation plan KHovnanian_ 140716.doc 
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Maintenance District areas and the letter directed the applicant to work on 
enhancing landscaping areas to achieve compliance with the approved 
landscaping and irrigation plans. The applicant has not called for a re-inspection, 
however, staff has continued to monitor this closely as this item has no distinct 
deadline, and is an ongoing maintenance item. Staff is working on establishing a 
contract with a Landscape architect to have a new punch list of corrective items 
prepared for landscape areas within the Landscape Maintenance District, in an 
effort to have the landscaping finalized and the maintenance of the district areas 
accepted by the City. 

This item will remain as an item in Part One of the proposed Second 
Amendment to the Implementation Plan. (including a new option at the 
City's discretion that would allow for the developer to buyout of completion 
of the landscaping deficiencies so the City can accept the maintenance 
and correct deficiencies if that is agreed upon). 

~ Dust and soil erosion control for the remaining phases - Ongoing 
Status: Staff continues to monitor this closely as this item has no distinct 
deadline, and is an ongoing maintenance item. The applicant continuously 
monitors annual storm water control maintenance on the site including the hydro
seeding of bare areas and appropriate best management practices with the use 
of sand bags and soil stabilizers. The applicant completed all required storm 
season erosion control measures for the 201312014 storm season. 

This item will remain as an item in the proposed Second Amendment to 
the Implementation Plan. 

~ A $25,000 deposit from ORA Ashford 94, LLC. is required for condition 
compliance - by 6/2/08 
Status: On June 3, 2008, staff received $25,000.00 from ORA Ashford 94, LLC. 
for condition compliance. They have maintained a positive fund balance on this 
project. 

This item is to be removed from the proposed Second Amendment to the 
Implementation Plan. 

~ The property must be in full compliance with the adopted Fuel Modification 
plan on file - by 6/1/08 
Status: Staff continues to work with Ventura County Fire to ensure that the 
project is in compliance with the adopted fuel modification plan. All vegetation 
has been adequately cleared and the project was in compliance with the June 1, 
2014 deadline for clearing of vegetation and in compliance with the fuel 
modification plan. Staff continues to monitor this closely. 

This item will remain as an item in the proposed Second Amendment to 
the Implementation Plan. 

\\DC1\Department Share\Community Development\DEV PMTS\R P 0\1999-02 William Lyon (WestPointe)\agenda rpts\cc stf rpt 
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» The existing wood fencing within the project must be removed - by 6/30/08 
Status: Completed June 5, 2008. 

This item is to be removed from the proposed Second Amendment to the 
Implementation Plan. 

» Existing street lighting plans for the developed areas of the project must be 
reviewed by the City Engineer and Planning Director. Additional street 
lighting or relocation of existing street lighting may be required, as 
determined necessary- by 6130108 
Status: Public works staff has inspected the existing street lighting and has 
determined that it is installed per the approved plans. 

This item is to be removed from the proposed Second Amendment to the 
Implementation Plan. 

» Provide a final acceptance letter from Ventura County Watershed 
Protection District to verify that the newly constructed VCWPD basin is 
accepted - by 6/30/08 
Status: Completed and accepted by Ventura County Watershed Protection 
District on August 25, 2011. 

This item is to be removed from the proposed Second Amendment to the 
Implementation Plan. 

The proposed Draft Second Amendment to the Implementation Plan for the Meridian 
Hills Residential Development Project is provided in Legislative Format in Attachment 2. 
This draft addresses all items outlined above. Items that have been completed and are 
no longer needed are proposed to be removed. 

Tract No. 5187 Meridian Hills Homeowners Association (HOA) Landscaping Areas 

The installation of landscaping in the HOA areas was approved by City staff in different 
areas in 2010, allowing these areas to be turned over from the developer to the HOA. 
Since that time, a number of areas have not been maintained sufficiently. Some 
required plant material has died and not been replaced, and some of the irrigation has 
not been functioning properly. The current developer, as the majority owner in the 
HOA, has indicated that it is taking responsibility for addressing all landscaping and 
maintenance deficiencies within the HOA maintained areas, and has recently been 
working to restore the required landscaping. Staff will continue working with the 
property owner to ensure that these areas are maintained in compliance with approved 
landscaping plans. 

\\DC1\Department Share\Community Development\DEV PMTS\R P D\1999-02 William Lyon (WestPointe)\agenda rpts\cc stf rpt 
amendment to implementation plan KHovnanian_140716.doc 
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FISCAL IMPACT 

All surety bonds originally posted for all of the improvements required as part of the 
subdivision remain in place and are sufficient to ensure completion of the tract 
improvements. 

Several deposits have been submitted to City of Moorpark for condition compliance to 
cover staff costs assodated with monitoring progress related to administering the 
Implementation Plan. Also, deposits have been submitted to City of Moorpark for the 
Modification No. 1 to Residential Planned Development Permit No. 1999-02 to cover 
staff costs associated review of the entitlement application. The fund is current but, as 
the fund account becomes depleted, additional money will need to be deposited by the 
Developer to cover staff costs, consistent with the Development Agreement and 
conditions of approval. 

STAFF RECOMMENDATION 

Approve the draft Second Amendment to the Implementation Plan for improvements to 
Tract Nos. 5187-1&2 and 5405, subject to review of final language and determination of 
satisfactory financial capacity by the City Manager and City Attorney. 

ATIACHMENTS: 
1. May 21, 2008, City Council Staff Report and Adopted Amended Implementation 

Plan 
2. Draft (Legislative Format) Second Amendment to the Implementation Plan for 

the Meridian Hills Residential Development Project Tract Nos. 5187-1&2, and 
5405, including: 

• Part One 
• Part Two-A 

Part Two-B 

\\DC1\Department Share\Community Development\DEV PMTS\R P D\1999-02 William Lyon (WestPointe)\agenda rpts\cc stf rpt 
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TO: 

FROM: 

DATE: 

SUBJECT: 

Honorable City Council ,-·1 

/< 
David A. Bobardt, Planning Director'\./ /}/I 
Prepared by Joseph R. Vacca, Principal Plan~Y. 

May 7, 2008 (CC Meeting of 05121/08) 

Consider Approval of the ~roposed Amendment to the 
Implementation Plan for Improvements Assoc.iated with Tract Noa. 
5187-1&2 and 5405, the Meridian Hills Residential Oev~lopment 
Project, on the Application of William Lyon Homes [Upon Transfer of 
Ownership of the Meridian Hilla .Development Project from William 
Lyon Homes to Resmark Equity Partners, LLC, (ORA Ashford 94, 
LLC)J 

BACKGROUND 

As a requirement of the Development Agreement for Tract No. 5187, the Meridian Hills 
residential develOpment project, the applicant is required to submit for approval to. the 
City Council an implementation plan for the construction of on-site and off-site 
improvements, prior to the issuance of a grading permit. On July 7, 2004, William Lyon 
Homes received the City Council's approval of an Implementation Plan for the project. 

On January 10, 2008, William Lyon Homes verbally informed City staff that their 
company's interests in the unbuilt portions Of the Meridian Hills proj~ct (183 lots in Tract 
5187 and 17 lots in Tract 5405) had been completely transferred to Resmark LLC, 
(ORA-As'hfurd· ·94, LlC): ·-This: transaction took· place.-in Yiolatton ·of· the tf!r.r:n~· pf ·ttie 
Development Agreement for tliis project. which requires City Council approval of an 
amendment to the Implementation Plan to address the responsibilities of a new owne( 
prior to the transfer of ownership. On March 25, 2008, William Lyon Homes submitted a 
formal application to the City seeking approval of an amendment to the Implementation 
Plan. 

A draft Implementation Plan was presented to the City Council at its April 16, 2008 
.meeting, at which time the item was continued to allow additional time for the residel")ts 
to review the plan. 

CC ATTACHMENT 1 
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DISCUSSION 

The intent of an implementation plan is to identify responsibility for grading and 
improvements associated with the development of Tract 5187 and Tract 5405. In 
support of this, the plan establishes a method for ensuring that sureties remain in place 
and improvements are provided in the event that the developer sells portions of the 
project to other developers prior to the installation of these improvements. While 
Resmark, .LLC., (ORA Ashford 94, LLC), has indicated that they plan to hold the 
property without selling off portions of the project until such time as conditions for 
residential construction become more favorable (at least 2 years according to 
Resmark), the required implementation plan will ensure a smooth transition of rights and 
responsibilities in the event that an unforeseen change results in the sale of any or all of 
the project to another entity. 

In order to ensure that the area is safe, functional, and livable for the residents of the 65 
completed homes, staff has included a timeline for completion of the following items 
within the Amended Implementation Plan. 

» final paving cap on all streets with occupied homes 
» completion of the public multi-use trail 
» completion of private recreation facility if wanted at this time by HOA 
» completion of improvements to the Peters' drive~ay 
» security fencing around the remaining phases 
» landscaping enhancements to areas visible from public rights of way 
» dust and soil erosion control for the remaining phases 

Surety bonds have been posted for all of the improvements required as part of the 
subdivision. A Settlement Agreement between the City and William Lyon Homes 
reached on May 7, 2008 provides added assurance that these "timeline" items will be 
completed promptly. 

Since the April 16, 2008 City Council meeting, staff has met with the ad hoc committee 
and homeowners to further refine the draft Implementation Plan. In response to the 
issues raised at these meetings, the following items have been added to Part Two-8 of 
the plan: 

20. A $25,000 deposit from ORA Ashford 94, LLC. to City of Moorpark is 
required for condition compliance. 

21. "No Stopping Anytime" signs must be posted on Meridian Hills Drive to 
the satisfaction of the City Engineer. 

22. The property must be in full compliance with the adopted Fuel 
Modification plan on file. 

23. The existing wood fencing within the project must be removed. 
24. Existing street lighting plans for the developed areas of the project must 

be provided for review by the City Engineer and Planning Director. 
Additional street lighting or relocation of existing street lighting may be 
required, as determined necessary. 

\IJnor_prl_serv\City Share\Community Development\OEV PMTS\R P D\1999-02 William Lyon ('WestPoinle)\agenda rpls\cc stf rpl 
amendment to original implemenration plan_080521.doc 
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A courtesy notice of this meeting was sent to all homeowners in Tract 5187-1 &2. In 
addition, a sign board notice was installed at the pool and recreation facility lot, located 
at the primary gated entrance to the developed residential lots. 

FISCAL IMPACT 

None. A $25,000 deposit from ORA Ashford 94, LLC. to City of Moorpark is required for 
condition compliance to cover staff costs associated with monitoring progress related to 
administering the Implementation Plan. As the fund account becomes depleted. 
additional money will need to be deposited by ORA Ashford 94, LLC. to cover staff 
costs, consistent with the Development Agreement and conditions of approval. 

STAFF RECOMMENDATION 

Approve the Amended Implementation Plan for improvements to Tract Nos. 5167-1&2 
and 5405, subject to review of final language and detennination of satisfactory financial 
capacity by the City Manager and City Attorney. 

A TI ACHMENTS: 
1. Draft Amended Implementation Plan for the Meridian Hills Residential 

Development Project Tract Nos. 5187-1&2, and 5405 
• Part One: 
• Part Two-A 
• Part Two-8 

\lmor_pri_serv\City Share\Community Oevelopment\DEV PMTS\R P 0\1999·02 William Lyon (WestPointe)\agenda rplslcc stf rpr 
amendment to original implementatiOn plan_ 080521 .doc 
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Introduction 

AMENDED IMPLEMENTATION PLAN 
MERIDIAN HflLS'AESIDENnAL DEVELOMENT PROJECT 

TRACT 5187·1 U· A.ffb.5405 
PARrONE 

Subsection 6.13 of the Development Agreement for Tract 5187 states: 

Prior to approval of the first grading permit for the Property, or 
approval of the first final map of Tract 5187, whichever occurs 
first, Developer shall submit and gain approval from City Council 
of an Implementation Plan. The Implementation Plan shall 
address the requirements for phasing and construction 
responsibilities of Developer and any successors including 
sureties for performance for all grading, construction of storm 
drains and utilities, private and public streets, and other private 
and public improvements on or offsite required by Tract 5187, 
RPO 99-2. and this Agreement. The Implementation Plan shall 
also address the entities responsible and method and timing of 
91;1arantee for each component of Developer's obligations 
putsu8nt<to tratt 51a1r RPO 99-2, and this Agreement and 
Developer's obligation for a Trail Staging area as referenced in 
Subsection 6.9 of this Agreement. The approval of the 
Implementation Plan and any Amendments thereto shall be at 
the City Council's sole discretion. Prior to sale or transfer of 
ownership of any portion of Tract 5187 (except individual lots 
after construction of houses), Developer shall seek City approval 
of an amendment to the Implementation Plan to address the 
responsibHities of each entity. 

The Amended Implementation Plan is between the City of Moorpark and ORA Ashford 
941 LLC, as successor to William Lyon Homes, Inc. ORA Ashford 94, LLC is a single 
successor managed by Aesmark Equity Partners, LLC based in Los Angeles, California. 

This Amended Implementation Plan will supersede the Implementation Plan between 
the City of Moorpark and William Lyon Homes, Inc., originally approved by the City of 
Moorpark City Council on July 7, 2004. This Amended Implementation Plan for Tract 
Nos. 5187-1&2 and 5405 addresses the following matters as required by subsection 
6.13 of Development Agreement between the City of Moorpark and West Pointe 
Hornes, Inc. dated January 23, 2003: 

• Construction Phasing and Responsibilities by ORA Ashford 94, LLC., as 
successor to William Lyon Homes, and West Pointe Homes, and any subsequent 
single successor; . 

• Sureties for performance for all grading, construction of storm drains, sewer, 
water and other utilities, private and public streets and other private and public 
improvements on or offsite as reguired by the Development Agreement and 
Conditions of Approval for Tract 5187-1 &2 and Tract 5405. 
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• Entities responsible, and method and timing of guarantee for each component of 
Tract Nos. 5187-1&2 and 5405 RPO Permits 1999-02 and 2003-01 (Project). 

Transfer of ResponslbUity 

ORA Ashford 94, LLC, will be responsible for the remaining obligations as required by 
the Development Agreement, Conditions of Approval. and Affordable Housing Purchase 
and Sale Agreement for Tract Nos. 5187-1&2 and 5405, notwithstanding the fact that 
ORA Ashford 94, LLC does not own all of the lots in the Tracts identified in the 
Development Agreement. If ORA Ashford 94, LLC, chooses to sell any remaining 
portion of the Project, the Surety Bonds securing completion of the noted improvements 
for Tract 5187-1&2 and 5405 are to remain the obligation of ORA Ashford 94, LLC, until 
an amendment to the Implementation Plan is approved by the City eouncil and the 
Surety Bonds are thereafter replaced, reduced, or exonerated to the satisfaction of the 
City Council. Any current owners of the property covered by the Development 
Agreement and any successors in interest to all or part of the Project understand that 
construction of and/or occupancy permits for units may be withheld, regardless of 
whether ORA Ashford 94, LLC owns the units at issue, if ORA Ashford 94, LLC or its 
successors to this Implementation Plan have not completed the improvements 
associated with such units. 

ORA Ashford 94, LLC, will be responsible for the required improvements for Tract Nos. 
5187-1 &2 and 5405, including, but not limited to: 

1. Holding of an election within 60 days of existing homeowners to determine 
if the majority prefer to have the recreation facilities and landscaping 
associated with HOA recreation Lot A of Tract 5187-2 developed at this 
time, providing an estimate of what the increase in HOA dues would be for 
maintenance. Obtaining of building permits and completion of this 
improvement to the City's satisfaction within 90 days of the election if a 
majority of the homeowners support completion of this improvement at this 
time. If the majority vote is opposed to full improvements of the recreation 
facilities at this time, then an interim landscaping and irrigation plan 
including trees, shrubs and ground cover, must be provided to the City for 
review and approval and landscaping installation must be complete within 
90 days of the election. 

2. Enhancement of all common landscaping areas that are visible from public 
Rights of Way, per the approved landscaping plans on file, to the 
satisfaction of the Planning Director, Director of Parks, Recreation, and 
Community Services, and Public Works Director/City Engineer. 

3. Provision of sureties for performance for all requirements for grading, 
construction of storm drains, sewer, water, and other utilities, private and. 
public streets and other private and public improvements on or offsite as 
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required by the Development Agreement, Conditions of Approval, and 
Affordable Housing Agreement for Tract Nos. 5187-1&2 and 5405. 

4. Completion of required improvements to Walnut Canyon Road including 
the installation of the multi-use trail. 

5. Completion of required improvements associated with the construction of 
Meridian Hills Drive. 

6. Provision of required Open Space dedications per the Development 
Agreement. 

7. Installation of required Common Landscaping throughout the Project. 

8. Completion of grading within the Project area, to establish areas graded to 
an average elevation, consistent with the approved plans, in preparation 
for fine grading prior to construction of structures, and a spine network of 
streets to serve those areas including improvements within Tract 5187-1 
on High Country Place and Canyon Wren Court including required grading 
for lots 21-34, dry utilities (gas, electric, cable, phone) for lots 1-34, and 
wet utilities for lots 21-34. 

9. Completion of required Multi-use Trail and Public Trailhead improvements. 

10.Completion of utility installation within phase 1 of Tract 5187 of sufficient 
capacity, and including "stub-outs," to serve phase 2 of Tract 5187 of that 
tract; including remaining improvements within Tract 5187-2 including the 
completion of the dry utilities on Ridgemark Drive and Ridgemark Court 
(lots 56-81 and 130-131) and Lone Trail Place (lots 82-88), a portion of 
Mammoth Peak (lots 53-55, and 90-94), Highgrove Place (lots 36-44), 
Deer Grass Court (lots 45-52), lettered lots K and L. The wet utilities 
within Tract 5187-2 are complete except for lettered lot K. 

11. Completion and maintenance of EIR mitigation measures for the Project. 

12. Maintenance of common areas until such time as these areas are 
accepted by the Homeowners Association or other applicable governing 
agencies. 

13.Completion of construction and maintenance of the required flood control 
and other drainage improvements. 

14. Continuation of meeting and complying with requirements for the design, 
installation, monitoring, and maintenance of facilities to meet NPDES 
requirements. 
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15. Completion of all required public improvements in Tract 5405 including but 
not limited to streets, soil nail wall, retaining walls, and sound walls; and 
maintain the main lines for the ·wet and dry utilities which have been 
installed to ensure they are in a good state of repair. 

16. Construction of the improvements for the trail staging area per section 
6.1 Oc of the Development Agreement to be completed prior to occupancy 
of the 1651

h residential unit for Tract No. 5187. 

17. Compliance with section 6.11 of the Development Agreement and its 
related requirements set forth in the Affordable Housing Purchase and 
Sale Agreement recorded on December 15, 2006. 

18. Provision of a site security program which includes the 24-hour response 
and dissemination of security telephone number to the existing residents 
and City staff. 

19.Any additional improvements associated with the development of the 
Project, as deemed necessary by the City Engineer or Planning Director to 
protect the public health, safety and welfare. 
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AMENDED IMPLEMENTATION PLAN MERIDIAN HILLS RESIDENTIAL DEVELOPMENT PRO.JECT 
TRACT 5187-1&2 AND 5405 PART TWO-A 

The following community enhancements and improvements within the Meridian Hills Community are in progress and/or will be 
performed by ORA Ashford 94, LLC, or a single assignee within the timeframes below: 

Tract 5187•( Items originally presented to applicant in a City Engineering Memo dated March 5, 2008) 

Erosion found·. multi-use trail north of sile near Pe18 Peter's driveway. Must secure site for safety immediately. Once 
area is protected, remediale eroded area monitored by soils engineer and our office and provide reports to engineering 
for review. 

2 Erosion found: desilting basin #3 Easle11y end or basin is failing. Need to reconstruct basin and riprap areas per plan 
and apply all BMP's in correct location. Provide all proper soils monitoring and reports (See sheet 24 of dwg 05-ML-
10781 ). 

3 Slope erosion found: Hillside behind residential lot 15 on Mammoth Peak Drive. Remove visqueen and remediate 
eroded area monitored by soils engineer and our office and provide geotechnical report. 

4 Erosion found at upstream end of drainage basin of Loi Q. (See sheet 12 of dwg 05-ML-10781 ). Removal of mat and re 
grade and reconstruct mat and basin per plan. All worlt shall be monitored by soils engineer and our inspector and 
provide reports. 

5 outlet channel at end of Meridian Hills Drive as snown o sheet 24 of dwg05-ML-10781. Weep holes are required to be 
installed in trapezoidal channel to drain the channel dry. 

6 The parkway is eroding along the southerly side of Meridian Hills Drive westerly of Ridgemark Drive. All soil removal 
and replacement remediation work shall be monitored by soils engineer and our inspector and provide reports. 

7 Completion ofV-ditches and grading as shown on sheet 19A & 20A of 05-ML-10781. All grading shall be monitored by 
soils engineer and our inspector and provide reports. 

a Downstream end of Lot Q drainage basin: Standing water in basin. Basin shall be regraded to drain per approved 
plans. All grading shalt be monitored by soils engineer and our inspector and provide reports. 

9 Additional fencing required to secure site to prevent access at westerly end of Meridian Hills Drive. 

1 O General Clean up of onsite and offsite trash and removal of all illegal dumping debris. Site shall be Cleaned -up 
immediately. 

11 Clean up of debris within all V-ditches. 

12 Replace BMP's, remove all broken sand bags. Remove all silt at chevrons, clean streets with street sweeper. 

13 Gate to Ventura County Watershed Protection District basin shall be secured immediately and shall remain tocked at 
all times 

14 All gales for acoess areas shall be secured each an<l every day Gate to HOA basin along Walnut Canyon Road shall 
be secured immediately. 

Page 1 of 2 

Requ_inid 
Completion Date•• 

Pending City 
Approval and 7130108 

6130108 

6130108 

6130/08 

6/30/08 

6130108 

6/30/08 

6/30/08 

6/30/08 

ongoing 

ongoing 

ongoing 

ongoing 

ongoing 
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AMENDED IMPLEMENTATION PLAN MERIDIAN HILLS RESIDENTIAL DEVELOPMENT PROJECT 
TRACT 5187-1&2 ANO 5405 PART TWO-A 

Tract 5405*( Items originally presented to applicant In a City Engineering Memo dated March 5, 2008) 

Hillside repair at back o1 lot No. One (1). Please provide soils monitoring report of correction to engineering for review 

2 Completion of trapezoidal grass swale at south location of site. The visqueen swale is no longer acceptable and the 
permanent grading and drainage facility is required as shown on the approved plans 

3 General clean up of onsite trash. 

4 Clean up of debris within all V-<!itehes. 

5 Replace BMP's, remove all broken sand bags. Remove all silt at Chevrons. clean street with street sweeper 

6 Any and all other conditions, bonds, and/or timing of improvements for the property per the Development Agreement 
and Conditions of Approval. 

•All Items are to· be completed to the satisfaction of either lhe City Engineer, City Planning Director or both. 

••AH dates are subject to Inspections and collaboratlon with the various governing agencies. 
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Requintd 
Completion Date .. 

6130/08 

6/30/08 

ongoing 

ongoing 

ongoing 

ongoing 
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AMENDED IMPLEMENTATION PLAN MERIDIAN HILLS RESIDENTIAL DEVELOPMENT PROJECT 
TRACT 5187-1&2 AND 5405 PART lW0-8 

Tract 5117•( Items originally pntaent.d to applicant in a Letter from Planning Director and attached City 
Engineering Memo, both da~ March 13, 2008) 

Correct and complete the installation of the multi-use tra~ along Peter's driveway and landscaping along the R.O.W of 
Walnut Canyon Rd. per City requirements. 

a. slope failure & erosion problem along Peter's driveway requires immediate attention & drainage modification 
b. install safety guardrail fencing along additional portions of the driveway 
c. modify the existing concrete block entry monument to comply with "line of sight" 
d. install a neighbomood mailbox unit 

2 Need to bond for construction of multi-use trail at 150% of estimated cost of construction. 

3 Adequate erosion control is required; all unoccupied lol's must be hydre>-seeded for erosion control. 

4 Install security fencing around all vacant areas of project & post with "No Trespassing" signage 

5 Complete water tank site grading & drainage, erosion c:Qntrol and landscaping improvements. 

6 All occupied streets & Meridian Hills Dr. up to Ridgema!X Dr. must receive final cap, all sidewalk and final street 
improvements induding singing and striping. 

7 Remove existing depressed median curti within Meridian Hills Dr. and replace witti lull height curb. 

8 Provide a final acceptance letter from Ventura County Watershed Protection District to verify that the newly 
constructed VCWPD basin is accepted. 

9 All tract boundary perimeter fencing must be installed per the approved fencing plan. 

10 All drainage basin facilities shall perform in a manner that will not impound any water beyond the design storm 
retention period nor shall create mosquito breeding and shall be maintained properly. 

11 All monuments must be set in accordance with the Final Maps for Tracts 5187 & 5405. 

a. A flag shall be posted at each boundary monument location, inspected and verified by City inspector. 

12 Centerline ties must be set for each street centerline monument in accordanoe Vvith City requirements. 

13 Trail must be completed along the drainage basin of HOA Lot Q per Tract 5187-1, including landscaping. 

14 Temporary drainage basin at Meridian Hills Dr. (sheets 21&24 -dwg #05-ML-10781 must be per plans 

15 Sheets 13A, 19A& 20A of dwg #05-ML-10781 must be constructed per plans. 

16 Repair localized failure in slope located behind Loi 16 of Mammoth Peak Drive. 

17 Maintenance of retention basin at end of Meridian Hills Drive required to function per approved plans. 

a Basin shall not imi:>ound any standing water, 
b. Correct draioage at trapezoidal channel outlet structure - standing water exists; 
c. Struclure must be modified lo drain dry properly 

18 All trash & debris shall be collected and removed from the site in accordance with NPDES requirements; 

a. lndudes areas along Meridian Hills Drive that are being used for local dumping. 

19 ConstrL1ct permanent grading & drainage facility at the southerly portion of Tract 5405, per approved plans. 

20 A $25,000 deposit from ORA Ashford S4, LLC. to City of Moorpark is required for condition compliance 

21 No Stopping Anytime signs must be posted on Meridian Hills Drive to the satisfaction of the City Engineer 

22 The property must be in full compliance with the adopted Fuel Modification plan on file. 

23 The existing wood fencing within the project must be removed. 

24 Existing street lighting plans for the developed areas of the project must be provided for review by the City Engineer 
and Planning Director. Additional street lighting or relocation of existing street fighting may be required as determined 
necessary. 

•AH Items are to be completed to the satisfaction of aitller lh• City Engineer, City Planning Director or both. 
••All dates are subject to Inspections and collaboration with the various governing agencies. 
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Required 
Completion Date-

7/30/08 

6130/08 

ongoiog 

6/30/08 

6/30/08 

6130108 

6/30/08 

6130108 

6/30/08 

6/30/08 

6/30/08 

6/30/08 

6/30/08 

6/30/08 

6130108 

6/30/08 

6/30108 

ongoing 

6130/08 

612108 

6130108 

6/1/08 

6130108 

6130108 
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SECOND AMENDEOMENT TO THE IMPLEMENTATION PLAN 
MERIDIAN HILLS RESIDENTIAL DEVELOMENT PROJECT 

TRACT 5187-1&2 AND 5405 
PART ONE 

Introduction 

Subsection 6.13 of the Development Agreement for Tract 5187 states: 

Prior to approval of the first grading permit for the Property, or 
approval of the first final map of Tract 5187, whichever occurs 
first, Developer shall submit and gain approval from City Council 
of an Implementation Plan. The Implementation Plan shall 
address the requirements for phasing and construction 
responsibilities of Developer and any successors including 
sureties for performance for all grading, construction of storm 
drains and utilities, private and public streets, and other private 
and public improvements on or offsite required by Tract 5187, 
RPO 99-2, and this Agreement. The Implementation Plan shall 
also address the entities responsible and method and timing of 
guarantee for each component of Developer's obligations 
pursuant to Tract 5187, RPO 99-2, and this Agreement and 
Developer's obligation for a Trail Staging area as referenced in 
Subsection 6.9 of . this Agreement. The approval of the 
Implementation Plan and any Amendments thereto shall be at 
the City Council's sole discretion. Prior to sale or transfer of 
ownership of any portion of Tract 5187 (except individual lots 
after construction of houses), Developer shall seek City approval 
of an amendment to the Implementation Plan to address the 
responsibilities of each entity. 

Thise Second Amendmentea to the Implementation Plan is between the City of 
Moorpark and ORA Ashford 94, LLCK. Hovnanian Homes, (hereinafter known as 
Developer), as successor to VVilliam Lyon Homes, Inc. ORA Ashford 94, LLCi-is--a 
single successor _managed by Resmark Equity Partners, LLCJ. based in Los Angeles, 
California. 

This Second Amendeament to the Implementation Plan will supersede the Amended 
Implementation Plan between the City of Moorpark and VVilliam Lyon Homes, Inc. ORA 
Ashford 94. LLC, originally approved by the City of Moorpark City Council on July ?May 
21, 2004§.. This Second Amendeament to the Implementation Plan for Tract Nos. 5187-
1 &2 and 5405 addresses the following matters as required by subsection 6.13 of 
Development Agreement between the City of Moorpark and West Pointe Homes, Inc. 
dated January 23, 2003: 

• Construction Phasing and Responsibilities by ORA Ashford 94, LLC._K 
Hovnanian Homes, Developer, as successor to ORA Ashford 94. LLC., William 
Lyon Homes, and West Pointe Homes, and any subsequent single successor. 

CC ATTACHMENT 2 

17 



Page 2 of 4 

• Sureties for performance for all grading, construction of storm drains, sewer, 
water and other utilities, private and public streets and other private and public 
improvements on or offsite as required by the Development Agreement and 
Conditions of Approval for Tract 5187-1&2 and Tract 5405. 

• Entities responsible, and method and timing of guarantee for each component of 
Tract Nos. 5187-1&2 and 5405 RPO Permits 1999-02 and 2003-01 (Project). 

Transfer of Responsibility 

ORA Ashford 94, LLC,Developer will be responsible for the remaining obligations as 
required by the Development Agreement, Conditions of Approval, and Affordable 
Housing Purchase and Sale Agreement for Tract Nos. 5187-1&2 and 5405, 
notwithstanding the fact that ORA Ashford 94, LLC Developer does not own all of the 
lots in the Tracts identified in the Development Agreement. If ORA Ashford 94, LLC 
Developer, chooses to sell any remaining portion of the Project, the Surety Bonds 
securing completion of the noted improvements for Tract 5187-1&2 and 5405 are to 
remain the obligation of OR,6, Ashford 94, LLC Developer, until an amendment to the 
Implementation Plan is approved by the City Council and the Surety Bonds are 
thereafter replaced, reduced, or exonerated to the satisfaction of the City Council. Any 
current owners of the property covered by the Development Agreement and any 
successors in interest to all or part of the Project understand that construction of and/or 
occupancy permits for units may be withheld, regardless of whether ORA Ashford 94, 
bLGDeveloper owns the units at issue, if GRA Ashford 94, LLC Developer or its 
successors to this Implementation Plan have not completed the improvements 
associated with such units. 

ORA Ashford 94, LLC,Developer will be responsible for the required improvements for 
Tract Nos. 5187-1&2 and 5405, including, but not limited to: 

1. Holding of an election within 60 days of existing homeovvners to determine 
if the majority prefer to have the recreation facilities and landscaping 
associated •.vith HOA recreation Lot A of Tract 5187 2 developed at this 
time, providing an estimate of what the increase in HOA dues would be for 
maintenance. Obtaining of building permits and completion of this 
improvement to the City's satisfaction within 90 days of the election if a 
majority of the homeowners support completion of this improvement at this 
time. If the majority vote is opposed to full improvements of the recreation 
facilities at this time, then an interim landscaping and irrigation plan 
including trees, shrubs and ground cover, must be provided to the City for 
review and approval and landscaping installation must be complete within 
90 days of the election. 

~ 1 . Enhancement of all common landscaping areas that are 
visible from public Rights of Way, per the approved landscaping plans on 
file, or complete a buyout at the City's sole discretion, to the satisfaction of 
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the Planning Community Development Director, Director of Parks, and 
Recreation Director, and Community Services, and City Engineer/Public 
Works Director/City Engineer. 

3,2. Provision of sureties for performance for all requirements for 
grading, construction of storm drains, sewer, water, and other utilities, 
private and public streets and other private and public improvements on or 
offsite as required by the Development Agreement, Conditions of 
Approval, and Affordable Housing Agreement for Tract Nos. 5187-1&2 
and 5405. 

4-3. Completion of required improvements to Walnut Canyon Road 
including the installation of the multi-use trail and complete corrections of 
sidewalk to demonstrate full compliance of accessibility requirements . 

.&:4. Completion of required improvements associated with the 
construction of Meridian Hills Drive. 

€)..;.5. Provision of required Open Space dedications per the Development 
Agreement. 

7-:6. Installation of required Common Landscaping throughout the 
Project. 

&:-7. Completion of grading within the Project area, to establish areas 
graded to an average elevation, consistent with the approved plans, in 
preparation for fine grading prior to construction of structures, and a spine 
network of streets to serve those areas including improvements within 
Tract 5187 1 on High Country Place and Canyon VVren Court including 
required grading for lots 21 34, dry utilities (gas, electric, cable, phone) for 
lots 1 34, and 1.vet utilities for lots 21 34. 

9-:-8. Completion of required Multi-use Trail and Public Trailhead 
improvements. 

10. Completion of utility installation within phase 1 of Tract 5187 of sufficient 
capacity, and including "stub outs," to serve phase 2 of Tract 5187 of that 
tract; including remaining improvements 'Nithin Tract 5187 2 including the 
completion of the dry utilities on Ridgemark Drive and Ridgemark Court 
(lots 56 81 and 130 131) and Lone Trail Place (lots 82 88), a portion of 
Mammoth Peak (lots 53 55, and 90 94), Highgrove Place (lots 36 44), 
Deer Grass Court (lots 45 52), lettered lots K and L. The 'Net utilities 
vvithin Tract 5187 2 are complete except for lettered lot K. 
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-:1+.9. Completion and maintenance of EIR mitigation measures for the 
Project. 

-+-&.10. Maintenance of common areas until such time as these areas are 
accepted by the Homeowners Association or other applicable governing 
agencies. 

-1--J.,.11 . Completion of construction and maintenance of the required flood 
control and other drainage improvements. 

-1-4c12. _Continuation of meeting and complying with requirements for the 
design, installation, monitoring, and maintenance of facilities to meet 
NPDES requirements. 

-+&:-13. Completion of all required public improvements in Tract 5405 
including but not limited to streets, soil nail wall, retaining walls, and sound 
walls; and maintain the main lines for the wet and dry utilities which have 
been installed to ensure they are in a good state of repair. 

~-6, 14. Construction of the improvements for the trail staging area per 
section 6.1 Oc of the Development Agreement to be completed prior to 
occupancy of the 155th residential unit for Tract No. 5187. 

4-7-:-15. Compliance with section 6.11 of the Development Agreement and 
its related requirements set forth in the Affordable Housing Purchase and 
Sale Agreement recorded on December 15, 2006. 

+&:-16. Provision of a site security program which includes the 24-hour 
response and dissemination of security telephone number to the existing 
residents and City staff. 

+S:-17. Any additional improvements associated with the development of 
the Project, as deemed necessary by the City Engineer/Public Works 
Director or Planning Community Development Director to protect the 
public health, safety and welfare. 
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SECOND AMENDMENT TO THE IMPLEMENTATION PLAN MERIDIAN HILLS RESIDENTIAL 
DEVELOPMENT PROJECT TRACT 5187-1&2 AND 5405 PART TWO-A 

The following community enhancements and improvements within the Meridian Hills Community are in 
progress and/or will be performed by ORA Ashford 94, LLC, or a single assignee within the timeframes 

Tract 5187*( Items originally presented to applicant in a City Engineering Memo dated March 
5, 2008) 

Erosion follnd: m1Jlti 1Jse trail north of site near Pete Peter's driveway. Mllst sec1Jre site for safety 
immediately. Once area is protected, remediate eroded area monitored by soils engineer and Ollr office 
and provide reports to engineering for review. 

2 Erosion follnd: desilting basin #'J. Easterly end of basin is failing. Need to reconstrnct basin and riprap 
areas per plan and apply all BMP's in correct location. Provide all proper soils monitoring and reports 
(See sheet 24 of dv19 05 ML 10781 ). 

3 Slope erosion fo1Jnd: Hillside behind residential lot 15 on Mammoth Peak Drive. Remove visq1Jeen and 
remediate eroded area monitored by soils engineer and 01Jr office and provide geotechnical report. 

4 Erosion follnd at 1Jpstream end of drainage basin of Lot Q. (See sheet 12 of dwg 05 ML 10781 ). 
Removal of mat and re grade and reconstr1Jct mat and basin per plan. All work shall be monitored by 
soils engineer and olJr inspector and provide reports. 

5 01Jtlet channel at end of Meridian Hills Drive as shown o sheet 24 of dwg05 ML 10781. Weep holes 
are req1Jired to be installed in trapezoidal channel to drain the channel dry. 

6 The parlw1ay is eroding along the so1Jtherly side of Meridian Hills Drive 1Nesterly of Ridgemark Drive. 
All soil removal and replacement remediation work shall be monitored by soils engineer and OlJr 
inspector and pro11ide reports. 

7 Completion ofV ditches and grading as shown on sheet 1QA & 20A of05 ML 10781. All grading shall 
be monitored by soils engineer and 01Jr inspector and provide reports. 

8 Downstream end of Lot Q drainage basin: Standing 'Nater in basin. Basin shall be regraded to drain 
per approved plans. All grading shall be monitored by soils engineer and 01Jr inspector and provide 
repaft&.. 

9 Additional fencing req1Jired to secure site to prevent access at »¥esterly end of Meridian Hills Drive. 

10 General Clean up of onsite and offsite trash and removal of all illegal dumping debris. Site shall be 
cleaned -up immediately. 

11 Clean up of debris within all V-ditches. 

12 Replace BMP's, remove all broken sand bags. Remove all silt at chevrons, clean streets with street 
sweeper. 

13 Gate to Ventura County Watershed Protection District basin shall be secured immediately and shall 
remain locked at all times. 

14 All gates for access areas shall be secured each and every day. Gate to HOA basin along Walnut 
Canyon Road shall be secured immediately. 
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Required 
Completion 

Date** 

Pending City 
Approval and 

mOtOO 

~ 

ongoing 

ongoing 

ongoing 

ongoing 

ongoing 

Status as 
of 

6/30/2014 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

ongoing 

ongoing 

ongoing 

ongoing 

ongoing 
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AMENDED IMPLEMENTATION PLAN MERIDIAN HILLS RESIDENTIAL 
DEVELOPMENT PROJECT TRACT 5187-1&2 AND 5405 PART TWO-A 

Tract 5405*( Items originally presented to applicant in a City Engineering Memo dated March 
5, 2008) 

1 Flillsiae repair at back of lot No. One (1 ). Please provide soils monitorin!:'l report of correction to 
en!,'lineerin!,'l for review. 

2 Completion of trapezoidal !:'jrass swale at south location of site. The visciueen swale is no lon!:'jer 
acceptable ana the permanent !:'jraain!,'l ana araina!:'je facility is reciuirea as sho·Nn on the approves 

~ 

3 General clean up of onsite trash. 

4 Clean up of debris within all V-ditches. 

5 Replace BMP's, remove all broken sand bags. Remove all silt at chevrons, clean street with street 
sweeper. 

6 Any and all other conditions, bonds, and/or timing of improvements for the property per the 
Development Agreement and Conditions of Approval. 

Required 
Completion 

Date** 

~ 

~ 

ongoing 

ongoing 

ongoing 

ongoing 

*All items are to be completed to the satisfaction of either the City Engineer and Community Development Director. 

**All dates are subject to inspections and collaboration with the various governing agencies. 
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Status as 
of 

6/30/2014 

Complete 

Complete 

ongoing 

ongoing 

ongoing 

ongoing 
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SECOND AMENDMENT TO THE IMPLEMENTATION PLAN MERIDIAN HILLS 
RESIDENTIAL DEVELOPMENT PROJECT TRACT 5187-1 &2 AND 5405 

PARTTWO-B 

Tract 5187*( Items originally presented to applicant in a Letter from Planning 
Director and attached City Engineering Memo, both dated March 13, 2008) 

1 Correct and complete the installation of the multi-use trail along Peters' driveway and 
landscaping along the R.O.W of Walnut Canyon Rd. per City requirements. 

a. slope failure & erosion problem along Peters' driveway requires immediate attention 
b. install safety guardrail fencing along additional portions of the driveway 
c. modify the existing concrete block entry monument to comply with "line of sight" 
d. install a neighborhood mailbox unit 

2 Need to bond for construction of multi-use trail at 150% of estimated cost of 
construction. 

3 ,A,dequate erosion control is required; all unoccupied lots must be hydro seeded fer 
er:esion contra!. 

4 Install security fencing around all 'lacant areas of project & post with "No Trespassing" 
signage. 

5 Complete 'Nater tank site grading & drainage, erosion control and landscaping 
impro•Jements. 

6 All occupied streets & Meridian Hills Dr. up to Ridgemark Dr. must recei•;e final cap, all 
sidewalk and final street impre\•ements including singing and striping. 

7 Remove existing depressed median curb within Meridian Hills Dr. and replace with full 
heigl=lt curb. 

8 Pro¥ide a final acceptance letter from Ventura County Watershed Pretection District to 
¥erify that the newly constructed VC'/IJPD basin is accepted. 

9 All tract boundary perimeter fencing must be installed per the approved fenGing plan. 

10 All drainage basin facilities shall perferm in a manner that will not impound any water 
beyond the design storm retention period nor shall create mosquito breeding and shall 

11 .A.II monuments must be set in accordanc:e with the Final Maps fer TraGts 51 B7 & 5405. 

a. A flag shall be posted at each boundary monument location, inspeGted and verified 
by City inspeGtor. 

12 Centerline ties must be set fer each street centerline monument in accordance with City 
requirements. 

13 Trail ml!st be completed alon9 the draina9e basin of HOA Lot Q per Tract 5Hl7 1, 
including landscaping. 

14 TemporaF)• drainage basin at Meridian Hills Dr. (sheets 21&24 dwg #05 ML 10781 must 
be per plans. 

15 Sheets 13A, 191\ & 20,11, of dwg #05 ML 10781 must be constructed per plans. 

16 Repair localized failure in slope located behind Lot 16 of Mammoth Peak Dri'le. 

17 Maintenance of retention basin at end of Meridian Hills Dri'Je required to function per 
approved plans. 
a. Basin shall not impound any standing water; 
b. Correct drainage at trapezoidal channel outlet structure standing •.'later exists; 
c. StruGture must be modified to drain dry properly. 

18 All trash & debris shall be collected and removed from the site in accordance with 
NPDES requirements; 
a. Includes areas along Meridian Hills Dri¥e that are being used fer local dumping. 

19 ConstruGt permanent grading & drainage facility at the southerly portion of Tract 5405, 
per approved plans. · 
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Required 
Completion Status as of 

Date** 6/30/2014 

7/30/:mG3-
2015 

~ 

ongoing 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

ongoing 

Permit 
issued 

6/2/2014 

Complete/ 
ongoing 

ongoing 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

ongoing 

Complete 
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20 A $2§,QQQ eeposit from ORA Ashforo 94, bbC. to City of Moorpark is FeEllJiree for 
coneition GOmplianse. 

21 No Stopping Anytime signs Rrnst be postee on Merieian Mills Drive to the satisfaction of 
tt:le City Engineer. 

22 The property must be in full compliance with the adopted Fuel Modification plan on file. 

23 Tf:le existing woos fencing within tf:le project FRlJSt be removed. 

24 Existing street lighting plans for the eevelopee areas of the project mlJst be provieee for 
review by tf:le City Engineer ane Planning Director. .'\eeitional street lighting or 
relocation of existing street lighting may be reEllJired as eeteFr=Ainee necessary. 

~ Complete 

~ Complete 

0m2gg9 ongoing 
ongoing 

~ Complete 

~ Complete 

*All items are to be completed to the satisfaction of either the City Engineer AND Community Development Director. 
**All dates are subject to inspections and collaboration with the various governing 
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